

Initial Project Planning Template

Date	30 June 2026
Team ID	XXXXXX
Project Name	Emotion Detection & Learning Support Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-1	Dataset Collection & Project Architecture	USN-1	As a developer, I want to collect the emotion detection dataset and design the project architecture so that the system has a clear workflow.	3	High	Jainulla Gari Syed Sakeena	25-06-2026	26-06-2026
Sprint-1	Text Preprocessing & Data Preparation	USN-2	As a developer, I want to clean, preprocess, and tokenize the text dataset so that it is ready for model training.	5	High	N Yaswitha	25-06-2026	27-06-2026
Sprint-2	BERT Model Development	USN-3	As a developer, I want to fine-tune a BERT model for emotion	5	High	M Sudhakar	27-06-2026	29-06-2026

			classification so that the system accurately detects user emotions.					
Sprint-2	Recommendation Engine & AI Integration	USN-4	As a developer, I want to integrate the recommendation engine and Gemini API so that users receive personalized learning support.	4	High	Sadhu Mukesh	29-06-2026	30-06-2026
Sprint-3	Streamlit Application Development	USN-5	As a user, I want to enter text through a web application and instantly receive emotion detection results and learning recommendations.	5	High	Veeraballi Sairam	30-06-2026	01-07-2026
Sprint-3	User Interface Development	USN-6	As a user, I want an attractive and user-friendly interface for easy interaction with the application.	3	Medium	Jainulla Gari Syed Sakeena, N Yaswitha	30-06-2026	01-07-2026
Sprint-4	Testing & Validation	USN-7	As a developer, I want to test the application, validate prediction accuracy, and fix issues before deployment.	3	High	Sadhu Mukesh, Veeraballi Sairam, M Sudhakar	01-07-2026	02-07-2026
Sprint-4	Documentation & Final Submission	USN-8	As a project team, we want to prepare the project report, presentation, demo video, and final documentation for submission.	2	High	All Team Members	01-07-2026	02-07-2026